

SC 800R: 3 Month Lookahead as of 5/31/07

June 2007:

54" Pipe Installation: on Aisquith Street between 25th Street and Darley Avenue

54" Pipe Installation: on Reese Street between 27th Street and Mathews Street

Permanent Paving: on Exeter Hall Avenue

July 2007:

Pit Installation: Exeter Hall Avenue and Loch Raven Road

Tunneling: on 25th, Garrett Avenue to Aisquith Street

Tunneling: 27th from Mathews Street to Greenmount Avenue

Tunneling: Garrett Street to 25th Street

54" Pipe Installation: on Garrett Avenue between 25th Street and Exeter Hall Avenue

54" Pipe Installation: on 27th Street between Mathews Street and Greenmount Avenue

Open Cut: Exeter Hall Avenue between 28th Street and Loch Raven Road

Permanent Paving: on Exeter Hall Avenue (Cont.)

Waterline Relocation: Garrett Avenue

August 2007:

Tunneling: Reese Street and 28th Street to Exeter Hall Avenue

Temp. 24" Force Main: from Clipper Mill Road and Clipper Road to Elm Avenue and 33rd Street

48" Pipe Installation: from Clipper Mill Road and Clipper Road to Elm Avenue and 33rd Street

54" Pipe Installation: on Exeter Hall Avenue between Reese Street and Loch Raven Road