

Sanitary Contract No. 800'R'  
Citizens Advisory Committee  
Meeting No. 7 Minutes

Citizens Advisory Meeting No. 7 for the above project was held on May 14, 2007 at the Cold Stream Park Elementary School at 1400 Exeter Hall Avenue.

The following people were in attendance:

Mr. & Mrs. George M. Carter Sr.	1000 Darley Ave. Balto. Md. 21218	410-366-0542
Mrs. Linda D. Holmes	400 E. 27 <sup>th</sup> St. Balto. Md. 21218	410-243-2228
Ronald Cuffie	Balto. City Housing Dept.	443-984-3176
J.D. & Marlyn Brown	1121 Bonaparte Balto. Md. 21218	410-243-4304
Mae Dickens	2033 Robb St. Balto. Md. 21218	NO PHONE #
Susie Lang	Office of Council Woman Mary Pat Clarke 100 N. Holiday St. Room 500, Balto. 21202	410-396-4814
Jim Myers	3107 Huntingdon Ave. Balto. Md. 21211	410-235-1439
Catherine Williams	1413 Holmstead St. Balto. Md. 21218	410-235-7227
Kelly Pfeifer	Kellyp @ COMMUNITY Law.org	410-366-0922 X-33
Joan Floyd	2828 N. Howard St. Balto. Md. 21218	410-662-9104
Mike Schultz	200 N. Holliday St. CM Rm. 201	410-396-1663
T. J. Pompa	" "	410-396-3671
Sam Edoror	200 N. Holiday St. Room 300, DPW WES	410-396-3428
Bruce Williams	DPW/CM	410-396-3671
Gordillo Guillermo	" "	410-396-3671
Romeko Morton	DPW/CM	410-396-3671
Giovanni Scotto	North East Remsco	410-889-2632
Dominic Tiburzi	W.R.&A.	410-235-3450
Gloria M. Robinson	1118 Bonaparte Ave. 21218	NO PHONE #
Tracey Thomas	Coldstream Elem. School	310-396-6443

Items of discussion were as follows:

Item 7-1 – Please see below the project progress for the last quarter:

## **FEBRUARY**

- 1 Continued to install 54" Force Main/Pressure Sewer (FM/PS) pipe along Aisquith St.
- 2 Installed Air Release Vault at Wyman Park Dr.
- 3 Continued to install 54" FM/PS pipe in Wyman Park Dr.
- 4 Removal/Milling of existing pavement along Huntingdon Ave.
- 5 Construction of Launching Pit on E. 27<sup>th</sup> St. and Barclay.
- 6 Placed Base & Surface course on Bonaparte Ave.
- 7 Installation of 78" Liner Plate along E. 27<sup>th</sup> St. from Guilford toward Barclay.
- 8 Construction of Receiving Pit at E. 27<sup>th</sup> St. and Greenmount Ave.

## **MARCH**

- 1 Continued to install 54" FM/PS pipe along Huntingdon Ave.
- 2 Placement of Base & Surface course on Wyman Park Dr.
- 3 Construction of Valve Vault #4 on W29th St and 30<sup>th</sup> St.
- 4 Construction of Receiving Pit on 25<sup>th</sup> St and Garrett Ave.
- 5 Installed 2" water main bypass system on E. 27<sup>th</sup> St between Guilford and Barclay.
- 6 Installation of 72" Liner Plate from Aisquith to 25<sup>th</sup> St.
- 7 Placement of Base/Surface course on Aisquith between Bonaparte & Darley.
- 8 Construction of Launching Pit on 27<sup>th</sup> St. and Mathews.
- 9 Placement of Hot Mixed Asphalt on Huntingdon Ave.
- 10 Started 42" FM/PS tie-in on Broadway at Oliver St.
- 11 Placement of Line Stop in Clipper Mill Rd.

- 1 Continued to install 54" FM/PS pipe along 28<sup>th</sup> St. between Huntingdon and Remington.
- 2 Continued to construct Valve Vault #4 on Huntingdon and W29th St.
- 3 Continued to construct Tunnel pit at 27<sup>th</sup> St. and Mathews.
- 4 Continue to place Hot Mixed Asphalt on Huntingdon between 28<sup>th</sup> St. to 31<sup>st</sup> St.
- 5 Continued to work on closure piece/tie-in at Oliver & Broadway.
- 6 Continued to install 78" Liner Plate on E27th from Barclay towards Greenmount
- 7 Started 54" FM/PS pipe on Exeter Hall and Garrett Ave.
- 8 Construction of Valve Vault #2 in Clipper Mill Road.
- 9 Installation of closure piece/tie-in at the Remington and Cresmont pit.
- 10 Installed De-Watering Man Hole #4 at Cresmont Pit.
- 11 Placement of Base/Surface course on Broadway and Oliver.

Item 7-2 – The work shown below will be ongoing for the next 3 months:

**May 2007:**

Tunneling on 25<sup>th</sup>, Garrett Avenue to Aisquith Street

54" Pipe Installation on 25<sup>th</sup> Street between Garrett Avenue and Aisquith Street

54" Pipe Installation: on Aisquith Street between 25<sup>th</sup> Street and Darley Avenue

54" Pipe Installation: on 27<sup>th</sup> Street from Barclay Street to Greenmount Avenue

54" Pipe Installation: on 27<sup>th</sup> St between Reese Street and Mathews Street

Pit Installation: Exeter Hall Avenue @ Loch Raven Road

54" Pipe Installation: on Exeter Hall Avenue between Garrett Avenue and Loch Raven Road

Paving: Permanent on Exeter Hall Avenue

**June 2007:**

Tunneling: 27<sup>th</sup> from Mathews Street to Greenmount Avenue

54" Pipe Installation: on 27<sup>th</sup> Street between Mathews Street and Greenmount Avenue

Permanent Piping: on Exeter Hall Avenue (Cont.)

Tunneling: Reese Street and 28<sup>th</sup> Street to Exeter Hall Avenue

Tunneling: Garrett Street from 25<sup>th</sup> Street

Open Cut: Exeter Hall Avenue between 28<sup>th</sup> Street and Loch Raven Road

Waterline Relocation: Garrett Avenue

**July 2007**

54" Pipe Installation: on Garrett Avenue between 25<sup>th</sup> Street and Exeter Hall Avenue

Temp. 24" Force Main: from Clipper Mill Road and Clipper Road to Elm Avenue and 33<sup>rd</sup> Street

48" Pipe Installation: from Clipper Mill Road and Clipper Road to Elm Avenue and 33<sup>rd</sup> Street

Item 7-3 – Huntington and 30<sup>th</sup> – The areas of settlement will be temporarily repaired to facilitate traffic usage. Permanent repairs will take place in June.

Item 7-4 – 1121 Bonaparte Avenue – The City's on call contractor will take appropriate action to address the concerns regarding the existing utility patch at this address as soon as SC #800'R' is out of this area. This work is not related to this project

Item 7-4 – 28<sup>th</sup> and Fox – The concrete walkways between the tree planters were installed at the residents' request.

Item 7-5 – 3107 Huntington – An inspector will meet with the resident to go over the upcoming restoration work for this property.

Item 7-6 - 400 block of E 27<sup>th</sup> Street – A General Cleanup of this area will take place this week.

Sanitary Contract No. 800'R'  
Citizens Advisory Committee  
Meeting No. 7 Minutes  
Page 5

Item 7-7 – Darley Avenue – The residents water was sampled and found to be ok. This brown water was evidently an issue prior to 800R. The residents were given contact information in the event this occurs again.

If anyone has any questions concerning these minutes please contact me at (410) 396-1663.

MIKE SCHULTZ  
CHIEF

MS:dd

cc: Bob Murrow  
Jay Sakai  
File