

**Sanitary Contract No. 800 'R'**  
**Citizens Advisory Committee**  
**Meeting No. 5 Minutes**

Citizen Advisory Committee Meeting No. 5 for the above project was held on October 2, 2006 at the Barclay Recreational Center.

The following people were in attendance:

Anne Whitmore	2624 St. Paul 3-B	410 889 0348
Barb Fowler	311 W. 31 <sup>st</sup>	410 366-7407
Mable Stokes	2312 Aisquith St.	410 889-5905
Robert Mack	3326 Gilman Terr	410 243 2417
Mark Byor	247 W. 31 <sup>st</sup> St.	410 662-8070
Robin Rennison	2716 St. Paul St.	
Alvin R. Henson	1310 Bonaparte Ave.	410 467-7545
Nancy Mulligan		410 243-4398
Susan McCarty	2826 Maryland Ave.	410 949-6317
Douglas Armstrong	2828 N. Howard St.	410 662-8480
James Riley	2723 N. Calvert St.	443 414-6176
Gregory Branch	2723 N. Carlvert St.	410 440-9898
Kirsch Jones	2828 Guilford	410 243-3849
Mary Hewes	2722 Calvert	410 889-5992
Carolyn J. Hiliperi	2646 No. Charles St.	410 889-9992
Kelly Pfeifer	2500 Maryland Ave.	
Steve	4706 Roland Ave.	410 467-4615
Katie Beltz	CVCBDMA	410 235-4411
Supryia Ray	701 W. 33 <sup>rd</sup> St.	410 235-2328
Laverne Vance	2001 North Broadway	443 394-8141
Betty Hill	2834 Maryland Ave.	410 467-5207
John Seidding	2827 N. Calvert St.	410 306-4523
Tom J. Pompa	City of Baltimore	410 396-3671
Bruce Williams	City of Baltimore	410 396-3671
Roland Park Jr.	1302 Bonaparte Ave.	410 235-9319
Michael Baker	3318 Gilman Terr	410 662-1336
Pamela Wilson	9 E. 27 <sup>th</sup> Street	410 235-1755
Christian H. Wilson	9 E. 27 <sup>th</sup> Street	410 235-1755
Karen S. Agnez	2640 N. Charles St.	301 461-3291
Lee May	7600 Wisconsin Ave.	301 651-9998
Genny Dill	3812 Elm Ave.	443 416-8903
Guillermo Gardello	CMD	410 241-7729
R. Epps/Tepps	404 E. 27 <sup>th</sup> St.	443 739-4733
Jimm	2208 Aisquith St.	410 593-8788
Arlene Hall/Laura Harris	2724 Guilford Ave.	410 243-6646
Mark Morgan	7 E. 27 <sup>th</sup> St.	301 922-0035
Karen Agnes	2640 N. Charles St.	301 461-3291
JT Park	2729 N. Calvert St.	410 235-4271
Kim Strickler	320 W. 28 <sup>th</sup> St.	410 245-3270
Mary Pat Clarke	City Council	
Dories Atkins	2618 Boone Street	410 366-1828
Gloria Richardson	1119 Bonaparte Ave.	410 338-0462
Trandy Goldsboro	1119 Bonaparte Ave.	410 234-3117
Quintin Lad	111 Bonaponte Ave.	410 243-1384
Clifton Bond	2630 Calvert St.	410 366-4069
J. Manzolillo	2640 Calvert St.	410 409-3040
Elizabeth Moore	3324 Gilman Terrace	410 234-4038
M. E. Corrigan	2741 N. Calvert St.	410 234-4551
Rod Moreles	3041 Huntingdon Ave.	410 234-1187

Rufus Terrell	1312 Bonarparte	410 366-9164
Joan Floyd	2828 N. Howard St.	410 662-9104
Romaine Johnson	2652 Huntingdon Ave.	410 235-2641
Patricia Watson	3336 Gilman Terr	410 243-0634
Samuel Edoror	DPW	410 296-3428
	2809 Calvert St.	410 889-3286
Brent Harrison	Northeast	732-684-0407
Giovanni	2639 N. Charles St.	732 620 4905
P. Tipon	3236 Keswick	410 467-4075
Della V. Mitchinar	1234 Bonaparte Ave.	260-433-4893
A. Sample		410 467-2376
Jon White	2316 Aisquith St.	410 426-5054
Merry McCoy	439 E. 27 <sup>th</sup> St.	410 733-5731

Items of discussion were as follows:

**Item 5-1 – Videos** – The majority of video work is complete. Names were taken at this meeting of individuals who still require a video to be done. A copy of all videos is being kept at the Hampden Community Law Center.

**Item 5-2 Rat Rubout** – Rat Rubout and Solid Waste enter areas prior to contract work starting to address rodent and trash issues. Addresses were taken for houses that do not properly store their garbage.

**Item 5-3 MTA** – MTA is made aware of the project’s routing. If MTA has to change a bus route they will broadcast it on the morning news.

**Item 5-4 – Fax and 28<sup>th</sup> Street** – An engineering report on the subsurface conditions at this site is forthcoming.

**Item 5-5 – Work Completed to Date** – 2200 LF of sewer has been installed at the Broadway site; 1000 LF of sewer has been installed at the Clipper Mill Site; 500 LF of Sewer has been installed at the 33<sup>rd</sup> Street site; 100 LF of sewer trench has been backfilled; The tunneling at the intersections at the Broadway and Keswick sites is complete.

**Item 5-6 – Upcoming Work** – Upcoming work is as follows:

**September 2006**

**42” Pipe installation:** Broadway between North Avenue and Harford Road

**48” Pipe installation:** 33<sup>rd</sup> Street from Chestnut Avenue to Keswick Road

**Pit installation:** 27<sup>th</sup> Street from Remington Avenue and Cresmont Avenue to Maryland Ave.

**Pipe Work:** on Ash Street and Clipper Mill road

**Paving:** Temporary/Final on Broadway and 33<sup>rd</sup> Street

**October 2006**

**48” Pip installation:** 33<sup>rd</sup> Street from Chestnut Ave. to Keswick Road (cont.)

**54” Pipe installation:** 27<sup>th</sup> Street from Maryland Ave. to Charles Street

**54" Pipe installation:** Bonaparte Avenue from Harford Road to Aisquith Street

**Tunneling:** Cresmont Ave., to Maryland Ave.; Maryland Ave. to Charles Street

**Pit installation:** Charles Street and 27<sup>th</sup> Street; Calvert Street and 27<sup>th</sup> Street

**Pip Work:** on Ash and Clipper Mill road (cont.)

**Paving:** Temporary/Final on Broadway and 33<sup>rd</sup> Street (cont.)

**Paving:** Temporary/Final on Harford Road and Bonaparte Ave.

### **November 2006**

**48" Pipe installation:** On Wyman Park and Remington Avenue

**54" Pipe installation:** 27<sup>th</sup> Street from Charles Street to Calvert Street

**54" Pip installation:** Aisquith Street to 25<sup>th</sup> Street

**Tunneling:** Calvert Street to Charles Street; Calvert Street to Guilford Ave.

**Pit installation:** Barclay Street and 27<sup>th</sup> Street; Guilford Ave. and 27<sup>th</sup> Street

**Paving:** Temporary/Final on Harford Road and Bonaparte Ave. (cont.)

**Item 5-7 – Tunneling on 27<sup>th</sup> Street** – In an effort to alleviate parking and other disruptions, we will install the sewer main on 27<sup>th</sup> street using tunneling methods as opposed to open cut. Cave ins are practically unheard of using this installation method. Neither the City nor the contractor has experienced a cave in using these methods. An informational flier will be forwarded to the community regarding this operation.

**Item 5-8 Parking** - The City will investigate opportunities to obtain temporary parking at the Baltimore Museum of Art and the Bethel Church.

If anyone has any questions concerning these minutes please contact me at (410) 396-1663.

MIKE SCHULTZ  
CHIEF

Attachment/all cc's

CC: All attendees  
Ms. Tiffany James  
Mr. Bob Murrow  
Mr. Jay Sakai  
File