

SC 800R: 3 Month Lookahead as of 8/31/06

September 2006:

42" Pipe Installation: Broadway between North Avenue and Harford Road

48" Pipe Installation: 33rd Street from Chestnut Avenue to Keswick Road

Pit Installation: 27th Street from Remington Avenue and Cresmont Avenue to Maryland Ave.

Pipe Work: on Ash Street and Clipper Mill Road

Paving: Temporary/Final on Broadway and 33rd Street

October 2006:

48" Pipe Installation: 33rd Street from Chestnut Ave. to Keswick Road (cont.)

54" Pipe Installation: 27th Street from Maryland Ave. to Charles Street

54" Pipe Installation: Bonaparte Avenue from Harford Road to Aisquith Street

Tunneling: Cresmont Ave., to Maryland Ave. ; Maryland Ave. to Charles Street

Pit Installation: Charles Street and 27th Street; Calvert Street and 27th Street

Pipe Work: on Ash and Clipper Mill Road (cont.)

Paving: Temporary/Final on Broadway and 33rd Street (cont.)

Paving: Temporary/Final on Harford Road and Bonaparte Ave.

November 2006:

48" Pipe Installation: on Wyman Park and Remington Avenue

54" Pipe Installation: 27th Street from Charles Street to Calvert Street,

54" Pipe Installation: Aisquith Street to 25th Street

Tunneling: Calvert Street to Charles Street; Calvert Street to Guilford Ave.

Pit Installation: Barclay Street and 27th Street; Guilford Ave. and 27th Street

Paving: Temporary/Final on Harford Road and Bonaparte Ave. (cont.)