

## **SC 800R: 3 Month Lookahead as of 10/31/06**

### **November 2006:**

*48" Pipe Installation: 33<sup>rd</sup> Street from Chestnut Avenue to Keswick Road*

*48" Pipe Installation: between Keswick Road and Wyman Park Drive*

*54" Pipe Installation: Bonaparte Avenue from Harford Road to Aisquith Street*

*Tunneling: Cresmont Ave. to Maryland Ave.*

*Tunneling: Maryland Ave. to Charles Street*

*Pipe Work: on Ash Street and Clipper Mill Road*

*Pit Installation: Guilford Ave.*

*Paving: Temporary/Final on Harford Road crossing*

*Paving: Temporary/Final on 33<sup>RD</sup> Street*

### **December 2006:**

*48" Pipe Installation: between Keswick Road and Wyman Park Drive (continued)*

*48" Pipe Installation: Wyman Park to Huntingdon Drive*

*54" Pipe Installation: Bonaparte Avenue from Harford Road to Aisquith Street (continued)*

*54" Pipe Installation: Aisquith Street to 25<sup>th</sup> Street*

*54" Pipe Installation: Cresmont Ave. to Maryland Ave.*

*Tunneling: Calvert Street to Charles Street*

*Paving: Temporary/Final on Aisquith Street*

*Pit Installation: Guilford Ave. and 27<sup>th</sup> Street; Barclay Street and 27<sup>th</sup> Street*

*Pit Installation: 27<sup>th</sup> Street and Greenmount Ave.; 27<sup>th</sup> Street and Mathews Street*

*Valve Vault No. 2 and Line Stops on 30" pipe on Ash Street*

**January 2007:**

*48" Pipe Installation: on Huntingdon Ave. to 29<sup>th</sup> Street*

*54" Pipe Installation: from Maryland Ave. to Charles Street*

*Tunneling: on 25<sup>th</sup>, Garrett Avenue to Aisquith Street*

*54" Pipe Installation: on 25<sup>th</sup> between Aisquith Street and Garrett Avenue*

*Pit Installation: 27<sup>th</sup> Street and Greenmount Ave.; 27<sup>th</sup> Street and Mathews Street (continued)*

*Tunneling: Calvert Street to Guilford Ave.*