

Project Progress- May 2007

SC 800R: 3 Month Look ahead as of 4/30/07

May 2007:

Tunneling: on 25th, Garrett Avenue to Aisquith Street

54" Pipe Installation: on 25th Street between Garrett Avenue and Aisquith Street

54" Pipe Installation: on Aisquith Street between 25th Street and Darley Avenue

54" Pipe Installation: on 27th Street from Barclay Street to Greenmount Avenue

54" Pipe Installation: on 27th St between Reese Street and Mathews Street

Pit Installation: Exeter Hall Avenue @ Loch Raven Road

54" Pipe Installation: on Exeter Hall Avenue between Garrett Avenue and Loch Raven Road

Paving: Permanent on Exeter Hall Avenue

June 2007:

Tunneling: 27th from Mathews Street to Greenmount Avenue

54" Pipe Installation: on 27th Street between Mathews Street and Greenmount Avenue

Permanent Paving: on Exeter Hall Avenue (Cont.)

Tunneling: Reese Street and 28th Street to Exeter Hall Avenue

Tunneling: Garrett Street from 25th Street

Open Cut: Exeter Hall Avenue between 28th Street and Loch Raven Road

Waterline Relocation: Garrett Avenue

July 2007:

54" Pipe Installation: on Garrett Avenue between 25th Street and Exeter Hall Avenue

Temp. 24" Force Main: from Clipper Mill Road and Clipper Road to Elm Avenue and 33rd Street

48" Pipe Installation: from Clipper Mill Road and Clipper Road to Elm Avenue and 33rd Street

